

# South Carolina Workers' Compensation Commission

## KERMIT and EDI Claims Release 3.1 Implementation Timeline

Date	Action
11/15	Last day to accept external stakeholder copy requests
11/18	Last day to accept Claim forms
11/19	Last day of Informal Conferences
11/23	eCase goes offline
11/25	GO DARK begins – current claims management system, Progress, taken down at 5:00 pm
12/4	KERMIT goes live
12/9	All items that were due during dark days must be received by 5:00 pm
1/14	Last day of EDI 3.0 transmissions at 1:00 PM EST
1/20	EDI 3.1 processing starts at 8:00 AM EST